

**RESOLUTION NO. R48 -2008**

**A RESOLUTION AMENDING RESOLUTION R20-2008 BY INCREASING THE AUTHORIZED AMOUNT OF THE CONTRACT AWARDED TO COX PAVING BY THE CITY MANAGER, JOSEPH J. DENEN, OF ADDITIONAL FUNDS OF THE SMALL CITIES COMMUNITY DEVELOPMENT BLOCK GRANT; THE PURPOSE BEING ADDITIONAL WORK IN THE REVITALIZATION OF TEMPLE STREET AREA.**

**WHEREAS**, Resolution R20-2008 authorizes the City Manager, Joseph J. Denen, to accept the bid of Cox Paving for the Temple Street Reconstruction Program, and;

**WHEREAS**, the original bid and contract was not to exceed Two-Hundred Thirty-Five Thousand Eight Hundred and Eighty and 00/100 Dollars (\$235,880.00), and;

**WHEREAS**, the City of Washington Court House received Three Hundred Fifteen Thousand and 00/100 Dollars (\$315,000.00) under the Small Cities Community Development Block Distress Program for the Temple Street Reconstruction Project, and;

**WHEREAS**, the City Manager, Joseph J. Denen, believes that difference between the original amount and the Three Hundred Fifteen Thousand and 00/100 Dollars (\$315,000.00) grant can be used to resurface additional linear feet of streets and/or alleys. See attached letter from Michael C. Secoy & Associates.

**NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF WASHINGTON COURT HOUSE, FAYETTE COUNTY, OHIO:**

**SECTION 1.** That the City Manager, Joseph J. Denen, of the City of Washington Court House is authorized to increase the contract with Cox Paving by Seventy Nine Thousand One Hundred Ten and 00/100 Dollars (\$79,110.00). The total contract is not to exceed Three Hundred Fifteen Thousand and 00/100 Dollars (\$315,000.00).


**SECTION 2.** That this Resolution shall take effect and be in full force from and after the earliest date permitted by law.

ADOPTED: September 10, 2008

  
CHAIRPERSON OF COUNCIL

ATTEST:

  
CLERK OF COUNCIL

APPROVED AS TO FORM:  
  
CITY ATTORNEY